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9A. AMENDMENT OF SOLICITATION 
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10A. MODIFICATION OF 
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PO Box 1500 
Richland, WA  99352 

 
B. DATED (SEE ITEM 13) 10 

ODE C
 
FACILITY CODE 

 

 
September 30, 1999  

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  
  

 
 
The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers 

 
 

 
is extended, 

 
 

 
is not 

extended.  
 
Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
(a) By completing Items 8 and 15, and returning       copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or 
telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE 
RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already 
submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour 

d date specified. an 
12. ACCOUNTING AND APPROPRIATION DATA (if required) 
N/A  

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.  

(
) 

 
 

 
 

 
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
ONTRACT/ORDER        NO. IN ITEM 10A. C

 

 
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

fice, appropriation date, etc.)    SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). of 
. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: C

X 

 
 Section I, Clause I.63, Changes – Cost Reimbursement (AUG 1987) Alternate III (APR 1984) and by Mutual 
greement A 
. OTHER (Specify type of modification and authority) D

 
 
   

 
 

E. IMPORTANT: 
ontractor C  

 
is 
not, X 

 
is required to sign and 
return 

 
2 

 
copies to the issuing office.  

 
 

4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 1 
The purpose of this modification is to incorporate significant 
revisions/replacements to Contract Modification No. M047 and provides 
direction and clarification on placement of the text from Contract 
Modification No. M047 in the Contract.  This Modification also incorporates 
revisions to various clauses in Section H, “Special Provisions,” which were 
impacted by changes to the Contract in Modification No. M047. 
  
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and 

fect. ef 
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Block 14 Continuation: 
 
Description of the Change: 
 
 
1. Delete in its entirety, Section H, SPECIAL PROVISIONS, Clause H.45, “CONTINGENT FEE,” 

(which was added in Block 14, paragraph 1 of Contract Modification Number M047), and replace 
it with the following: 
 
“H.45 CONTINGENT FEE 
 

(a) W-314 Project Cost Schedule and Recovery 
 
 CHG agrees that its retention of any fee paid for fiscal year (FY) 2001 Project W-314 
 Performance Based Incentive (PBI) ORP-01 will be subject to the three conditions and 
 contingent upon the successful recovery of the project’s cost and schedule status to the 
 DOE approved performance baseline by September 30, 2002.  In addition if the 
project  is not within the baseline cost and schedule variance thresholds as stated in 
paragraph  (a)(3)(i) below, by September 30, 2002, then any fee allocated in FY 2002 for 
W-314 PBIs cannot be earned.  For the period beginning October 1, 2002, and 
continuing for   the duration of this Contract, Clause H.1.(d)(1) applies. 
 
 
 Recovery of Project W-314 cost and schedule performance consists of the following 
 three (3) deliverables: 
 
 (1) Submittal of a Recovery Plan, by January 16, 2002, which addresses the  
  following areas and is considered to be reasonable and achievable by DOE. 
 
  Acceptable Recovery Plan shall contain: 
  

(i) Resource Loaded Schedule at WBS Level 7 
(ii) Critical Path Logic at WBS Level 7 
(iii) Monthly manpower plan (number of FTEs by labor classification (COCS) 

including subcontract labor FTEs) 
(iv) Projected monthly spending plan that is within FY funding limitations 
(v) Plan must encompass all carryover workscope from prior FYs as well as 

FY2002 BCWS 
 
   (2) Monthly status report on W-314 Recovery Plan actions to be included in the  
    Monthly Management Performance Report (MRM). 
 
   (3) Successful accomplishment of the actions outlined in the DOE reviewed  
    Recovery Plan by September 30, 2002, which results in the following: 
    
    (i) Behind-schedule and over-cost conditions on Project W-314 as of  
     October 1, 2001, will be improved such that the FY2002 project   
     unfavorable schedule and cost variance shall not exceed 7.5%.  Upon  
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     receipt of the CHG Project Recovery Plan DOE will make an assessment  
     relative to the project’s cost variance criteria for gateway calculation. 
 

CHG is required to demonstrate to DOE’s satisfaction the above three deliverables. 
 
 If CHG fails to achieve Project W-314 recovery to DOE’s satisfaction, as defined  
 above, by September 30, 2002, and therefore CHG fails the condition subsequent to 
 retain the contingent fee paid on FY 2001 PBIs for W-314, then the contingent fee 
 paid, plus interest, will be offset against any CHG fee earned in FY 2002.  If CHG’s 
 total fee earned in FY 2002 is insufficient to offset the entire W-314 contingent fee 
 paid in FY 2001, CHG shall reimburse any remaining amount to DOE up to the 
 amount earned during the full performance period of this contract. 
 

(b) Termination 
  
 In the event CHG is terminated for default, any contingent fee that has been paid for 
 Project W-314 shall be repaid with interest.” 
 

2. Delete Block 14, paragraphs 3.a and 4., of Contract Modification Number M047 and add them as a 
 new clause in Section F, DELIVERIES OR PERFORMANCE, Clause F.3(g), “REPORTING 
REQUIREMENTS”: 

 
  “(g) Implement change control thresholds, as provided in Table F-2, at the WBS levels  
   stated in Table F-3, by January 18, 2002.  These Change Thresholds and Control levels 
   will be used for determining the approval level for proposed changes to the RPP  
   baseline effective immediately.  Note: Level 3 Baseline Change Thresholds will be  
   reviewed by June 30, 2002.  DOE will review control requirements on Capital Projects 
   at WBS levels 6 and 7 (per Section F, DELIVERIES OR PERFORMANCE, Clause F.3 
   “REPORTING REQUIREMENTS,” Table F-3) no later than January 15, 2002.” 
 
3. Delete Block 14, paragraph 3.b, of Contract Modification Number M047 and add it as a new 
 clause in Section F, DELIVERIES OR PERFORMANCE, Clause F.3(h), “REPORTING 
 REQUIREMENTS”: 
 

“(h) Submit a copy of all FY 2002, Class 3 or Class 2 Baseline Change Requests for  
 DOE evaluation and approval.  Complete by January 7, 2002.” 

 
4. Delete Block 14, paragraph 3.c, of Contract Modification M047 and add it as a new clause in 
 Section F, DELIVERIES OR PERFORMANCE, Clause F.3(i), “REPORTING 
 REQUIREMENTS”:  
 

 “(i)  Establish detailed quarterly assessment of project status similar to the FY 2001 year- 
   end assessment conducted by DOE.  Provide electronic file copy to DOE within 30  
   calendar days of the completion of each quarter, commencing quarter ending December 
   2001.” 
 

5. Delete Block 14, paragraph 3.d, of Contract Modification Number M047 and add it as a new 
clause in Section F, DELIVERIES OR PERFORMANCE, Clause F.3(j), “REPORTING 
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REQUIREMENTS”: 
   
  “(j)  Improve quality of baseline changes to include the analysis of their impact on   
    programmatic risk.  Implement by March 31, 2002.” 
 
 6. Delete Block 14, paragraph 3.e, of Contract Modification Number M047 and add it as a new 
clause   in Section H, SPECIAL PROVISIONS, Clause H.7.01(f), “PROJECT CONTROLS”:  

 
  “(f) Implement and demonstrate consistent Project controls practices across CHG.    
    Complete by September 30, 2002.” 

 
7. Delete Block 14, paragraph 3.f, of Contract Modification Number M047 and add it as a new 
 clause in Section H, SPECIAL PROVISIONS, Clause H.7.01(g), “PROJECT CONTROLS”: 

 
  “(g) Establish procedures for the joint management of contingency, management reserve,  
    and funding changes between DOE and CHG.  Complete by April 15, 2002.” 

 
8. Delete Block 14, paragraph 3.g, from Contract Modification Number M047 and add it as a new 

clause in Section H, SPECIAL PROVISIONS, Clause H.7.01(h), “PROJECT CONTROLS”: 
 

  “(h) CHG shall obtain an independent assessment of its Cost Schedule Control System by a 
   DOE approved contractor.  Complete by April 1, 2002.” 

 
9. Delete Block 14, paragraph 5., from Contract Modification Number M047 and add it as a new 
 clause in Section F, DELIVERIES OR PERFORMANCE, Clause F.3(k), “REPORTING 
 REQUIREMENTS”: 
 

 “(k) Summary level performance status reports are to be submitted at the PBS and Capital  
  Project levels.  In addition, CHG should make available to ORP performance data at 
the   levels of detail shown in Contract Section F, DELIVERIES OR PERFORMANCE,  
  Clause F.3, “REPORTING REQUIREMENTS,” Table F-4.  The summary report shall 
  contain a list of those reporting level WBS elements (per Table F-4) where the 
schedule   and cost variance exceed the limits as stated in contract Section H, SPECIAL  
   PROVISIONS, Clause H.1 “PERFORMANCE BASED INCENTIVES, FEE  
   DISTRIBUTION AND FEE POOL,” paragraph H.1(d)(1).  The list shall 
contain a    brief explanation for the variance.  Reporting requirements shall take 
effect with the    December 2001, month-end reporting cycle.” 

  
10. Delete Attachments 1, 1A, and 2 from Block 14, paragraphs 4. and 5., of Contract Modification 

Number M047 and add them, as attached, as new Tables F-2, F-3, and F-4 in Section F, 
DELIVERIES OR PERFORMANCE, Clause F.3, “REPORTING REQUIREMENTS.” 
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11. Modify Section F, DELIVERIES OR PERFORMANCE, to delete page F-i, and replace it with the 

attached page F-i, to add Tables F-2 thru F-4.  
 
12. Modify Section F, DELIVERIES OR PERFORMANCE, to delete Table F-1, and replace it with 

the attached Table F-1, which adds a “Project Status Assessment” due Quarterly. 
 
13. Delete Section H, SPECIAL PROVISIONS, Clause H.7, “PROJECT CONTROLS,” paragraph  
 H.7.01(b)(4), and replace with the following: 
 

  “(4) Approval of Updated Office of River Protection Project Baseline Summary (PBS)  
   Baseline Change Control Thresholds, Office of Policy, Planning and Budget,   
   Environmental Management, signed by Richard W. Brancata, dated February 20,  
   2001; and”  
 
14. Modify Section H, SPECIAL PROVISIONS, Clause H.7, “PROJECT CONTROLS,” paragraph 
 H.7.02(a)(2), delete the third sentence and replace as follows: 

 
  Delete: “The Reporting Level of the WBS is the fundamental grouping of work at   
     which the Contracting Officer will receive routine status reports, evaluate   
     and measure project performance, and exercise change control authority.” 
 
  Replace: “The Reporting Level of the WBS is the fundamental grouping of work at   
    which the Contracting Officer will receive routine status reports, and   
    evaluate and measure project performance.  The Control Level of the WBS  
    is the fundamental grouping of work at which change control authority is   
    exercised. Refer to Section F, DELIVERIES OR PERFORMANCE, Clause F.3,  
    “REPORTING REQUIREMENTS,” Tables F-3 and F-4 for CHG Control and  
    Reporting levels.” 
 

15. Modify Section H, SPECIAL PROVISIONS, Clause H.7, “PROJECT CONTROLS,” paragraph 
 H.7.02(e)(1), delete and replace the fourth and fifth sentences as follows: 

  
 Delete:  “The Contractor shall notify DOE thirty (30) days prior to the use of project  
    contingencies.  The Contractor may use contingency up to the levels   
    established for each phase of work execution, but contingency use requires  
    approval by the cognizant Contracting Officer’s Representative.” 
 

  Replace: “Application of project contingency budget to cost accounts requires DOE  
    approval in accordance with Section F, DELIVERIES OR PERFORMANCE,  
    Clause F.3, “REPORTING REQUIREMENTS,” Table F-2, RPP Baseline Change 
    Thresholds.” 
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16. Modify Section H, SPECIAL PROVISIONS, Clause H.7, “PROJECT CONTROLS,” 

H.7.02(e)(3), delete and replace the second sentence as follows: 
 
  Delete: “The Contractor shall exercise specific control and decision authority at the  
    reporting level.” 

 
 Replace: “The Contractor shall exercise specific control and decision authority at the  
   control level, as identified in Section F, DELIVERIES OR PERFORMANCE, 
   Clause F.3, “REPORTING REQUIREMENTS,” Table F-3, CHG Control Level  
   by WBS.” 

 
17. Modify Section H, SPECIAL PROVISIONS, Clause H.7, “PROJECT CONTROLS,” paragraph 

H.7.04(b), replace paragraph in its entirety as follows:  
 
 Delete: “Change Thresholds.  Except for capital line item projects that will meet the  
  requirements of DOE Order 413.3, Attachment 5, Baseline Change Control  
  Approval Thresholds, baseline changes to scope, schedule, and cost may be  
  made by the Contractor at or below the reporting level provided that: 

 
(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

 There is no change to milestones defined in the Performance Based 
  Incentives; 

 
 It does not impact regulatory milestones; 

 
 It does not otherwise require DOE Contracting Officer approval  

  (e.g., Operational Readiness Reviews, critical decisions,   
  requirement changes); 

 
 It does not move an activity onto the mission summary critical path; 

 
 It has no net impact to the total funding committed to this Contract, 

  as set forth in the funding profile in Section B, Supplies or Services 
  and Prices/Costs, and in accordance with EIA Standards set forth in 
  Section H Clause entitled, Earned Value Management System; or 

 
 It does not require changes to requirements in DOE-controlled  

  technical documents, such as Authorization Agreement, all DOE- 
  controlled items for each Critical Decision, Maintenance   
  Implementation Plan, and Acceptance Inspection Plans. 

 
DOE shall have access to all pertinent records, data, and plans as allowed by other 
Clauses of this Contract.” 
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 Replace: “Change Thresholds.  Changes to all project baseline elements, including   
  technical, scope, cost, schedule, milestones and interfaces may be made by  
  the Contractor at or below the control level as defined in Section F,   
  DELIVERIES OR PERFORMANCE, Clause F.3 “REPORTING    
  REQUIREMENTS,” Table F-3, CHG Control Levels by WBS, and in   
  accordance with the change thresholds as defined in Section F, DELIVERIES  
  OR PERFORMANCE, Clause F.3, “REPORTING REQUIREMENTS,” Table  
  F-2, RPP Baseline Change Thresholds. Baseline changes will be in accordance  
  with the EIA Standard set forth in Section H, SPECIAL PROVISIONS, Clause  
  H.22, ‘EARNED VALUE MANAGEMENT SYSTEM.’” 
 
18. Modify Section H, SPECIAL PROVISIONS, Clause H.1, “TECHNICAL DIRECTION,” 
 paragraph Clause H.1(d)(1), to clarify "L Curve" calculation and earned value application replace 
 paragraph in its entirety as follows: 
 

Delete: “(1) In order for any PBI expectation to be considered performed, not only must 
  it meet the PBI performance requirements, but the work must be   
  accomplished within the funding thresholds specified in this Contract, and 
   as follows: 

 
The cost and/or schedule variance as measured at Level 4 of the WBS 
(except for interim stabilization and characterization, which are measured 
at WBS Level 3), shall not exceed an unfavorable cost variance of 5% or 
an unfavorable schedule variance of 7.5%. The above cost/schedule 
variance will be measured at the above WBS level with the exception of 
Capital or Expense Projects, as defined by DOE 413.3, that are established 
and measured at WBS level 5.  The cost and schedule variances are to be 
based upon the DOE approved fiscal year baseline and the performance of 
that work, including stretch goals and excluding Superstretch performance 
incentives and non-current fiscal year baseline work performance. Any 
cost or schedule variance for Superstretch Performance Based Incentive 
(SSPBI) work shall not be used in determining cost variance and schedule 
variance for funded work.” 

 
Replace:  “(1) In order for any PBI expectation to be considered performed, not only must 

it meet the PBI performance requirements, but the work must be 
accomplished within the funding thresholds specified in this Contract, and 
as follows: 

 
   The cost and/or schedule variance as measured at Level 4 of the WBS 

(except for interim stabilization, which is measured at WBS Level 3), shall 
not exceed an  unfavorable cost variance of 5% or an unfavorable schedule 
variance of 7.5%.  The above cost/schedule variance will be measured at 
the above WBS level with the exception of Capital or Expense Projects, as 
defined by DOE 413.3.  Capital or Expense projects should be measured at 
the WBS level that summarizes each  project.  The cost and schedule 
variances are to be based upon the DOE approved fiscal year baseline and 
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the performance of that work, including stretch goals and excluding 
Superstretch performance incentives and non-current fiscal year baseline 
work performance. Any cost or schedule variance for Superstretch 
Performance Based Incentive (SSPBI) work shall not be used in 
determining cost variance and schedule variance for funded work.” 

 
 
Contractor's Statement of Release  

 
The Contractor hereby releases the Government from any and all liability under this Contract for 
any further equitable adjustments attributable to the changes set forth above. 

 


	Richland, WA  99352

